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OL/NBPO WEEKLY REPORT - PERIOD ENDING 16 APRIL 1986

1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. 1Items or Events of Major Interest That Have Occurred During the
Preceding Week:

NBPO)/0OL, chaired bhe—eéevea%h—meeetnq—vf the Traffic Advisory
ommittee (TAC). Phe-PAC--is-compesed of representatives -from

the-fotlowing-organizatioens:

f a. On 14 April 1986, the New Building Project Office /\ F:
C

) McLean Citizens Association

) Ad Hoc Committee for Traffic to/from CIA

) Virginia Department of Highways & Transportation

) U.S. Park Service (George Washington Memorial
Parkway Superintendent

) National Capital Planning Commission

) Fairfax County

) Central Intelligence Agency

In addition, the following elected officials have, at one
time or another, participated in the deliberations of the TAC:

U.S Congressman Frank Wolf (R, VA)
U.S. Senator John Warner (R, VA)

U.S. Senator Paul Trible (R, VA)

Va. Senator Clive DuVval

VA. Delegate Robert Andrews

Fairfax County Supervisor Nancy Falck

The purpose of the meetj ng gg@gé;&ifthe rev1ew of the prefie
~-deteilted-engineering- de81g 30 complet . The

Virginia Department of Highways and,Transportation (VDH&T) provided
a 60-minute-—technicat briefing on design alteenstivesd. and-a
60-mintte -or - se—guestion—and answer .session ensued. At-the
completion of this session, each organization was asked to state
for the record its position on the roadway design alternatives.
With one exception, all TAC members supported the proposed
de81gn&t-h-at~m-endvrﬂed~‘bywthe——*f9ﬂ&§
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timely notification can be provided to the VDH&T in order that

STAT it may reinitiate—-its detatled engineering design.
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b. As reported last week, the New Building Project Office
(NBPO) has requested that the Construction Management Division
of the National Capital Region of the General Services
Administration (GSA) significantly augment the on-site GSA
team that has construction management responsibility for the
New Headquarters Building Project. GSA advised this week that
they have identified one person who might be assignaple to the
project team. This falls significantly short of the nine to
twelve GSA construction inspectors that would normally be
assigned to projects of this size. Additional steps will be
proposed to encourage GSA to augment its on-site construction
management team, with a concurrent one-for-one phase-out of
SH&G contract inspectors, | | -5
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lighting, paving, etc., continues to make excellent progress. 2:2:::00
The colu sy for the new Route 123 Security Control Center are
now-£¢sd§§ for concrete.and progress is—goed in the south
lot and east ring road areas on the replacement of curbing,
sidewalk, and parking lot surfacek .

IS on fchgdude.

d. A report proposing operational scenarios pertaining
to traffic flow of the new Route 123 Securlty Control Center was
presented by Bellomo-McGee Inc., which is performing
under an Office of Logistics-funded contract.

3. Events Anticipated During the Coming Week:

None.

Chief, New Building Project Office

C/FMD/OL
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